

BES12 Jumpstart Program Description (“Jumpstart Program Description”)

This document includes all attached Annexes, is provided for informational purposes only, and does not in itself constitute a binding legal document. BlackBerry assumes no responsibility for any typographical, technical or other inaccuracies in this document. BlackBerry reserves the right to periodically change information that is contained in this document; however, BlackBerry makes no commitment to provide any such changes, updates, enhancements or other additions to this document to you in a timely manner or at all.

1. Introduction

The BlackBerry Professional Services Jumpstart Program is designed to help the Customer’s organization deploy the licensed BlackBerry software as efficiently as possible. This Jumpstart focuses specifically on the BlackBerry Enterprise Server version 12 (BES12) server deployment.

Throughout the Jumpstart engagement, a BlackBerry Professional Services Project Manager and Technical Consultant will work with the Customer to ensure the following tasks are completed:

- Planning and Design of a Production Class BES12 server, including same site High Availability (HA)
- Implementation, Configuration and Testing of BES12
- Review of, and Contribution to, End User Communications and Rollout Plans.
- BES12 IT Admin Training
- Documentation supporting the Customer Implementation

At the conclusion of the engagement, the Customer will have deployed a scalable and highly available BES12 production environment as their Enterprise Mobility Management solution.

2. BES12 Functionality

By purchasing the appropriate BlackBerry Software Platform licensing, the Customer is licensed to use BES12. Based on Customer need and environmental ability to support these features, BlackBerry Professional Services will deliver a consulting engagement to successfully deploy all applicable software and functionality. This solution is additive to an existing BES12 implementation, or can be deployed as a standalone configuration.

3. BES12 Jumpstart Engagement Structure

The BES12 Jumpstart Program includes the following sequenced tasks to be delivered in agreement between Customer and Black Berry Professional Services Project Manager.

Phases	Task Description	Deliverable
All Customers		
Kick Off Workshop	<ul style="list-style-type: none"> • The Professional Services Project Manager and Technical Consultant will meet with the Customer post Jumpstart purchase to formally launch the engagement. The agenda for the Kick-Off Workshop will include: <ul style="list-style-type: none"> ○ Introduction of Team Members, and their roles and responsibilities ○ Review of Customer's project objectives and success criteria ○ Review of Project Scope ○ High-Level project milestones, including constraints, change approval and window process, and major change freeze. ○ High-level review of Prerequisites, to be confirmed during Design Session • The goal of this workshop is to educate the Customer on the appropriate capabilities of the licensed technology purchased, as the first step towards deploying it. A secondary objective of the workshop is to review project structure and schedule. During the Kick Off, the team will also set the date for the BES12 Design Session. 	1) Kick Off Work shop 2) Scheduled Design Session
Platform Design	<p>To ensure Customer's optimal deployment of BES12, appropriate time is invested in designing a Customer specific implementation of the solution. This design will encompass all relevant licensed software, specific to a Customer's environment, with consideration for long term scalability and same site solution High Availability.</p> <p>During the Design Phase, a BlackBerry Professional Services Technical Consultant will:</p> <ul style="list-style-type: none"> • Draft what the Customer specific Platform implementation of BES12 will look like. • Discuss current and planned enterprise messaging platforms and the BES12 architecture. MS SQL, Active Directory, network topology, virtualization, storage and relevant infrastructure are also reviewed in detail. 	1) Documented Solution Prerequisites 2) Platform Design Document

Phases	Task Description	Deliverable
	<ul style="list-style-type: none"> • Determine design best practices based on the Customer's current EMM configuration and policy requirements, industry standards, and long term needs related to same site: (a) scalability planning; (b) extensibility; and (c) stability/high availability. • Develop a detailed network architecture diagram; • Define and document permissions and configuration of any service accounts used for the installation, including Windows server permissions, database permissions, and required SSL certificates, as applicable; • Review and define Customer's IT policy requirements, including the general purpose of IT policies and commonly-modified IT policies; • Upon Customer design acceptance, define, document and review BES12 deployment prerequisites. (The Customer is responsible for completing the prerequisites before installation tasks may begin). • The final deliverable from the Design phase is a Design document capturing design decisions and the target end state of a Customer specific BES12 implementation. 	
<p>Installation, Configuration of BES12</p>	<p>BlackBerry Professional Services will lead the installation of the Customer's implementation of BES12, to the design completed and accepted during the preceding Design Phase.</p> <p>This phase of the project will include the following:</p> <ul style="list-style-type: none"> • Technical Consultant review of all prerequisite installation conditions, as communicated to the Customer during the Design phase of the project. This includes, but is not limited to, host server requirements, messaging server/Active Directory, SQL, application software requirements, and network requirements (such as firewall and IP address configuration); • Review and provide appropriate direction on necessary BlackBerry software licenses required for all product installations. • Lead the Customer IT Admin/Installation Team to install each of the applicable BES12 servers. • Perform the following configuration services: <ul style="list-style-type: none"> ○ Create a new default IT Policy/Profile; with applicable consideration for MDM and MAM deployment requirements. ○ Create a new default user group and assign the 	<p>1) Installation and Configuration of BES12 to specification in Design Document.</p>

Phases	Task Description	Deliverable
	Default IT Policy/Profiles to it.	
Post-Installation Validation	<p>Post installation, the BlackBerry Professional Services Technical Consultant will:</p> <ul style="list-style-type: none"> ○ Confirm that the installed servers are functioning according to BlackBerry best practices, and consistent with Design Document; ○ Walk through the successful provisioning and activation of three (3) devices (to be selected and provided by the Customer) communications with devices ○ Ensure appropriate license information appears as expected; and ○ Ensure logging is working and target folders are correctly configured. ○ Verify deployed servers, as applicable, are functioning as expected, including confirmation that the Customer able to view the aforementioned provisioned users. ○ Execute applicable same site High Availability tests for BES12. 	1) Testing Validation Checklists for each deployed BES12 Server
End User Communications and Adoption Workshop	<p>BlackBerry Professional Services Project Manager will hold a workshop with Customer Marketing, Communications and relevant Mobility Operational teams. The goal of this workshop is to identify and review Customer plans to communicate awareness and availability of the BES12 community. BlackBerry Professional Services will also assist with best practices for defining the structure and timing of the BES12 user rollout.</p> <p>Where applicable, BlackBerry Professional Services will offer recommended enhancements to Customer provisioning and communications processes to ensure optimal end user experience and adoption.</p>	1) Workshop 2) Documented Communications and Rollout Plan and Recommendations
BES12 Admin Training	<p>BlackBerry Professional Services Technical Consultant or Trainer will deliver two (2) days of BES12 Admin training.</p> <p>For the course curriculum, please see Annex A of this Jumpstart Program Description.</p>	1) Delivery of BES12 Admin Training
Build Documentation	Document capturing Customer specific BES12 installation parameters in the Customer production environment.	1) BES12 Build Document

Phases	Task Description	Deliverable
<p>Project Closure + Transition to Support Workshop</p>	<p>BlackBerry Project Manager and Customer will meet to</p> <ul style="list-style-type: none"> ○ Review project accomplishments ○ Discuss final deployment configuration, where to locate additional product documentation and how to engage BlackBerry Technical Support. <ul style="list-style-type: none"> • Send the Customer the project closing documentation, which includes satisfaction survey and project sign off form. • Answer questions and/or provide guidance about the project closing documentation; and • Resolve any issues that the Customer identifies within the project closing documentation, as long as the identified issues fall within the project scope defined herein. <p>The Customer will:</p> <ul style="list-style-type: none"> • Complete the project closing documentation and submit it to the BlackBerry Project Manager within 5 days of project close. <p>If the Customer does not complete the project closing documentation, including customer satisfaction surveys, and submit it to the Project Manager within 5 days, BlackBerry will deem this as project acceptance and close the project.</p>	<ol style="list-style-type: none"> 1) Project Closing Document 2) Customer Satisfaction Survey
<p>Project Management</p>	<p>BlackBerry Professional Services Project Management resource throughout project.</p> <p>Key roles and responsibilities</p> <ul style="list-style-type: none"> • Run Project Kick Off Workshop • Run End User Communications and Adoption Workshop • Run Project Closure + Transition to Support Workshop • Maintain and communicated Project Issues Log • Weekly Project Status Meetings and Reports 	<ol style="list-style-type: none"> 1) Project Issues Log 2) Weekly Status Report

4. Deliverable Acceptance Criteria

Interim deliverables will be completed and presented to the client for review at regular intervals throughout the project. The client will review, and either accept, or document specific corrective items in writing within 3 business days. In the absence of any comments, deliverables produced by BlackBerry will be deemed accepted after 3 business days.

5. Limitations & Jumpstart Exclusions

- a. This Jumpstart covers the deployment of only BES12 licensed solutions. Additional Professional Services offerings may be purchased as add-ons, otherwise additional consulting work not contained in this BES12 Jumpstart Program is out of scope.
- b. If Customer Prerequisites and other Customer tasks are not completed within a timely manner as agreed to with the BlackBerry Project Manager at the Design Document sign-off milestone and, as a consequence, the BES12 Jumpstart Program completion is delayed by greater than two (2) weeks or ten (10) business days, BlackBerry reserves the right at its sole discretion to terminate the engagement without refund, or to charge the Customer for additional resources at BlackBerry's current daily rate of \$2500 USD for the delay period.
- c. Multi-Site Business Continuity (Disaster Recovery) is out of scope of this Jumpstart Program. This may be purchased as an additional add-on, please speak to your BlackBerry Account Manager for additional information.
- d. BlackBerry is not responsible for the installation, configuration, or validation of any third-party software, tools, or utilities.

6. Customer Responsibilities

- a. Customer Project Team Members are assigned and available to meet for project Kick Off at project start date
- b. The Customer must provide BlackBerry Representatives with information and resources to successfully execute the project. This can include, without limitation, providing access and credentials to systems, completing installation prerequisites, providing project resources, and attendance in planning, execution, or training meetings.
- c. Client will ensure resources are available in a timely manner to undertake tasks such as change control and documentation review.
- d. Customer must have the necessary escalation and communication channels to resolve any project blockers in a timely manner, including project dependencies on third parties and Customer's other vendors, suppliers, and consultants.
- e. If BlackBerry Professional Services has to travel to a customer location for the delivery of this Jumpstart Program, there will be additional Travel and Expense costs. These Travel and Expense costs can be paid for prior to the engagement, or at actuals, at engagement completion.
- f. Customer must have a right to use the software and licenses. This requires that the Customer must have purchased or converted the appropriate number and type of licenses, and have appropriate license rights to the target environment.
- g. Hardware requirements are a responsibility of the Customer, and it is the Customer's responsibility to ensure the hardware requirements are met prior to the upgrade in accordance with BlackBerry's Software and Hardware Requirements to accommodate current version of BlackBerry Software being installed.
- h. The Customer is responsible for Third Party software, hardware, or services outside of the BlackBerry software installer. The Customer is responsible for installations/upgrades/configurations/etc. identified by BlackBerry in the Pre-Installation Conference Call/ Consult. BlackBerry is not responsible for issues that result of the Customer not completing the prerequisites for installation, or Third Party service outages

and issues that prevent the BlackBerry representative from performing the installation in accordance with BlackBerry standards.

- i. End User education and enablement of End User mobile devices
- j. Customer will provide BlackBerry's assigned Program Manager with email confirmation of receipt and acceptance of the services rendered on a weekly basis and promptly following the completion of the project. All services shall be deemed to be delivered, and on no account shall BlackBerry be obligated under to deliver further services beyond sixty (60) days after the date specified on the Services order form.

In addition to this Jumpstart, BlackBerry Professional Services offers additional consulting and educational offerings for the Good Secure Platform. To learn more about these offerings, please go to: <http://us.blackberry.com/enterprise/products/support-services.html>

Annex A

BES12 Platform Two Day Admin Training Curriculum

Over the two day training period, the following concepts will be covered:

- Connect BES12 to a company directory
- Obtain and register an APNs certificate
- Set a login notice for the BES12 consoles
- Add an enrollment configuration for DEP
- Describe the difference between directory groups and local groups
- Create and manage user groups
- Create and manage device groups
- Create and manage administrator accounts
- Configure the BlackBerry MDS Connection Service
- Configure the BlackBerry Collaboration Service
- Configure gatekeeping
- Create and manage profiles
- Describe the features and benefits of using IT policies
- Create and manage IT policies
- Manage apps
- Create compliance rules
- Control the software release that users can install on BlackBerry 10 devices



THERE ARE NO WARRANTIES, EXPRESS OR IMPLIED, WITH RESPECT TO THE CONTENT OF THIS DOCUMENT, AND ALL INFORMATION PROVIDED HEREIN IS PROVIDED "AS IS". EXCEPT AS EXPRESSLY AGREED TO BY BLACKBERRY IN AN AGREEMENT BETWEEN BLACKBERRY AND YOU FOR TECHNICAL SUPPORT, IN NO EVENT SHALL BLACKBERRY OR ANY OF ITS SHAREHOLDERS, AFFILIATES, DIRECTORS, OFFICERS, EMPLOYEES, AGENTS OR SUPPLIERS, BE LIABLE TO ANY PARTY FOR ANY DIRECT, INDIRECT, SPECIAL OR CONSEQUENTIAL, PUNITIVE OR EXEMPLARY DAMAGES FOR ANY USE OF THIS DOCUMENT, INCLUDING WITHOUT LIMITATION, RELIANCE ON THE INFORMATION PRESENTED, LOST PROFITS, LOST DATA, OR BUSINESS INTERRUPTION, ARISING IN CONTRACT, TORT, STRICT LIABILITY OR OTHERWISE, EVEN IF BLACKBERRY WAS EXPRESSLY ADVISED OF THE POSSIBILITY OF SUCH DAMAGES.

© 2015 BlackBerry Limited. All rights reserved. The BlackBerry and BlackBerry families of related marks, images and symbols are the exclusive properties of BlackBerry Limited. BlackBerry, 'Always On, Always Connected', the "envelope in motion" symbol and the BlackBerry logo are registered with the U.S. Patent and Trademark Office and may be pending or registered in other countries. All other brands, product names, company names, trademarks and service marks are the properties of their respective owners. The handheld and/or associated software are protected by copyright, international treaties and various patents, including one or more of the following U.S. patents: 6,278,442; 6,271,605; 6,219,694; 6,075,470; 6,073,318; D,445,428; D,433,460; D,416,256. Other patents are registered or pending in various countries around the world.

<p>BlackBerry Corporation 6700 Koll Center Parkway, #200 Pleasanton, California USA 94566</p> <p>Tel: (925) 931-6065 Fax: (925) 931-6061 Website: http://www.BlackBerry.com Email: info@blackberry.com</p>	<p>BlackBerry Limited 2200 University Ave. E Waterloo, Ontario Canada N2K 0A7</p> <p>Tel: (519) 888-7465 Fax: (519) 888-6906 Website: http://www.BlackBerry.com Email: info@blackberry.com</p>
<p>BlackBerry UK Limited 200 Bath Road Slough, Berkshire United Kingdom SL1 3XE</p> <p>Tel: +44 (0)1784 477465 Fax: +44 (0)1784 477455 Website: http://www.BlackBerry.com Email: info@blackberry.com</p>	<p>BlackBerry Singapore Pte. Limited The Synergy Building, 2nd Floor 1 International Business Park Singapore 609917</p> <p>Tel: +65 6879 8700 Website: http://www.BlackBerry.com Email: info@blackberry.com</p>